
Monday night’s board agenda includes recommended motions for contract 
awards for capital improvement projects occurring this summer.  In addition, an 
authorization to advertise request for high school security improvements as 
explained at the April board of education meeting.  
 
The key word of our projects this summer will be coordination.  Many projects will 
require multiple contractors to work in the same location simultaneously.  Interior 
painting, asbestos tile removal and new flooring installation in multiple buildings 
will be challenging to say the least.   A plan has been prepared to pack-up all 
classrooms prior to the initiation of work.   
 
As usual, contingency amounts are based on the complexity of each project or 
age of the building where improvements are taking place; they range between 
eight to ten percent.   
  
 
Architectural Package 25  
We have reached our funding goal and the renovation of the outdoor education 
buildings transformation into the Mirolo Community Pavilion is proceeding.  Plans 
are currently underway to remove remaining materials stored in the building in 
time for volunteers from local Rotary Clubs to begin the initial demolition of 
interior walls this weekend.  The demolition labor is part of the Dublin-
Worthington and Worthington A.M. Rotary’s contribution to the project.  The 
contractor can begin work in the building June 15th (to provide time for the 
demolition to be finished) and is estimated to be completed by September 15th of 
this year.  A ribbon cutting ceremony is planned to acknowledge all of the donor 
contributions. 
 
Funding estimate       $   315,000 
Architect’s estimate       $   315,000 
Contractor(s) base bid price total      $   313,123 

Contingency amount      $       2,000    
Total Contract       $   315,123 
 
 
Architectural Package 29 
Architectural Package 29 is for the construction of storage/vending buildings at 
McCord and Worthingway Middle School.  The purpose of the projects is to 
provide storage for athletic equipment, i.e., track hurdles pits and football tackling 
pads.  These are basic cement block structures with an overhang to dispense 
basic concessions during events.  
 
Bids were originally opened on April 3rd, but were over the estimate of $120,000; 
bids ranged from a low of $197,440 to a high of $260,000.  The project was 
redesigned and rebid with an increased estimate.  Many times contractors will 
artificially inflate their bid when they believe bids will be in excess of the estimate 



to conceal their number from other contractors when the project is rebid.  We 
believe this was the case as reflected by the latest bids received.   
 
Funding estimate       $   144,000   
Architect’s estimate for base bid     $   160,000 
Contractor(s) base bid price total      $   148,498 
Contingency amount 8% of base bid    $     12,000    
Total Contract       $   160,498 
 
 
Architectural Package 30 
Architectural Package was divided into three parts.  The first, a separate bid 
package (30-A) for the removal of asbestos containing floor tile at Evening Street 
and Brookside Elementary Schools; bid information to follow in this 
communication.  The second, a flooring installation project which flooring 
materials will be purchased through State Term Contract; we have done this 
previously during projects from the 2006 bond issue.  This pre-bid contract gives 
us flexibility to select the contractor, work with them in the selection of the 
appropriate flooring products and purchase materials in advance of the bid 
schedule.  Part three is for an interior painting project at Evening Street, 
Worthington Hills and Brookside Elementary Schools and Kingsmill 
Transportation Center.  The bid recommendation included in Monday board 
agenda is for the “painting package.”  Please note that the painting of Evening 
Street and Brookside are additional projects not originally funded from the 2012 
Bond Issue.  Since all of the classrooms, office and library is being packed up it 
is too good of an opportunity not to paint.   
 
Funding estimate (painting only)     $   148,800 
Architect’s estimate for base bid     $   398,000 
Contractor(s) base bid price total      $   152,653 
Recommended alternate(s)     $       9,400       
Contingency amount 8% of base bid    $     13,000    
Total Contract       $   175,053 
 
 
Architectural Package 30-A 
As previously mentioned this package is for the abatement of floor tile at Evening 
Street and Brookside Elementary Schools.  The floor tile is the original building 
flooring surface and has begun to loosen from the flooring mastic.  Various 
sections of flooring in classrooms have been abated over the years and this 
project will remove the responsibility of managing asbestos floor tile in place from 
our Asbestos Hazard Emergency Response Act (AHERA) manual and action 
plan. 
 
Funding estimate       $   195,000   
Architect’s estimate for base bid     $   135,000 



Contractor(s) base bid price total      $   106,674 
 
 
Additional Projects Status 
 
High School Security Improvements 
The High School Security Improvement Package is progressing as planned and 
a contract is still anticipated to be brought to the board in July or August.  Further 
information will be forthcoming including refined cost estimates and schedule. 
 
 
Architectural Package 28 
This package has been pulled from consideration this summer.  The scope of the 
package included work in the ravine at Colonial Hills.  The intent of the design is 
to correct deficiencies of the existing walking path to South Street Park which 
periodically obstructs the natural flow of the small stream in the ravine.  In 
addition, the project includes a soil stabilization effort in the ravine at Worthington 
Kilbourne High School to prevent loss of pavement and the tennis courts on the 
southeast side of the property. 
 
It was discovered during the environmental permitting process that some of the 
trees in the Colonial Hills ravine are a potential habitat of the Indian and Northern 
long-eared bat.  As a result we are not allowed to remove trees, which would be 
required for the project, from April 1st to September 30th.  Moving forward we will 
remove the necessary trees after September 30th in anticipation the scope of the 
project as originally intended will move forward next summer. 
 
Bids were opened for the remaining design of the ravine soil stabilization at 
WKHS on May 1st.  The bids received were over 10% of the engineering estimate 
and must be disqualified.  At this late date we do not intend to rebid.  We will 
assess the estimate and design of the project at WKHS and reassemble the 
package for next summer when we can include Colonial Hills as well.   
 
 
Engineering Package 21   
After several months of working out contractual language discrepancies with the City of 
Columbus the traffic signal project on Hard Road is finally moving forward.  The first 
advertisement for the project will run next week.  It is anticipated a recommendation of 
award will be presented for consideration at the June 9th board meeting. 


